



RAY International Electrical Equipments Maintenance LLC
RAY International Electrical Contracting LLC
RAY International Power LLC

CLOSEOUT REPORT

Abudhabi/ Dubai

Date: 23-03-2023

Time: 12:37:21


Location: tr

Client: Treesa

Project Name: Gas Ket Material

Project No: 9140

Source of Observatio tr

| S. No | Observations | Given Target Date | Action taken | Actual Closed Date | Photos if applicable | Status/Remarks |
|-------|--------------|-------------------|--------------|--------------------|---|----------------|
| 1 | tr | 23-03-2023 | gd | 25-03-2023 |  | Closed |

| | |
|-----------------------|----------------------------------|
| Closed By: Treesa | Reviewed and Approved By: Treesa |
| Sign/Date: 23-03-2023 | Sign/Date: 23-03-2023 |
| RAY No: 23-03-00037 | RAY No: 23-03-00037 |

| | | | | | | |
|------------------------|-------------|----|---------------|-----------|----------|-------------|
| Ref No: RAY-IMS-FR-648 | Version. No | 01 | Issued Date : | 3/27/2023 | Page No: | Page 1 of 1 |
|------------------------|-------------|----|---------------|-----------|----------|-------------|